

AD-A071 810

SYSTEM DEVELOPMENT CORP HUNTSVILLE ALA
CONFIGURATION MANAGEMENT AND SOFTWARE ACQUISITION SUPPORT.(U)
MAY 79 J CROSS

F/G 9/2

DAAK40-79-D-0019

UNCLASSIFIED


TM-HU-528/000/00

NL

| OF |
AD
A071810



END
DATE
FILMED
8-79
DDC



ADA071810

System
Development
Corporation

LEVEL

CONFIGURATION MANAGEMENT AND SOFTWARE ACQUISITION SUPPORT



INTERIM PROGRESS REPORT

DDC FILE COPY

CDRL A001

This document has been approved
for public release and sale; its
distribution is unlimited.

TM-HU-528/000/00

18 MAY 1979

79 06 08 069

UNCLASSIFIED

SECURITY CLASSIFICATION OF THIS PAGE (When Data Entered)

14 REPORT DOCUMENTATION PAGE		READ INSTRUCTIONS BEFORE COMPLETING FORM
1. REPORT NUMBER TM-HU-528/000/001 ✓	2. GOVT ACCESSION NO.	3. RECIPIENT'S CATALOG NUMBER
4. TITLE (and Subtitle) Configuration Management and Software Acquisition Support	5. TYPE OF REPORT & PERIOD COVERED Interim Progress Report 20 March-18 May CDRL A001	
	6. PERFORMING ORG. REPORT NUMBER	
7. AUTHOR(s) Jerry/Cross	8. CONTRACT OR GRANT NUMBER(s) 15 DAAK40-79-D-0019	
9. PERFORMING ORGANIZATION NAME AND ADDRESS System Development Corporation 4810 Bradford Boulevard, N. W. Huntsville, Alabama 35805	10. PROGRAM ELEMENT, PROJECT, TASK AREA & WORK UNIT NUMBERS 12/11p	
11. CONTROLLING OFFICE NAME AND ADDRESS Headquarters Tech Lab U.S. Army Missile R&D Command, ATTN: DRDMI-ICBB/ Redstone Arsenal, AL 35809 Elenburg	12. REPORT DATE 11 18 May 1979	
	13. NUMBER OF PAGES 7	
14. MONITORING AGENCY NAME & ADDRESS (if different from Controlling Office) Commander Defense Contract Administration Services Region 9920 South LaCienega Boulevard Ingelwood, California 90301	15. SECURITY CLASS. (of this report) UNCLASSIFIED	
	15a. DECLASSIFICATION/DOWNGRADING SCHEDULE	
16. DISTRIBUTION STATEMENT (of this Report) This document has been approved for public release and sale; its distribution is unlimited.		
17. DISTRIBUTION STATEMENT (of the abstract entered in Block 20, if different from Report) ⑨ Interim progress rept. 20 Mar - 18 May 79		
18. SUPPLEMENTARY NOTES		
19. KEY WORDS (Continue on reverse side if necessary and identify by block number) Software Management Configuration Management Progress Report		
20. ABSTRACT (Continue on reverse side if necessary and identify by block number) This is a report of the progress made by the contractor at the midpoint of the period of performance of Delivery Order Number 1. The delivery order requires production of a configuration management standard and a transition and implementation standard for use at the Missile Systems Software Center, U.S. Army Missile R&D Command. The period covered by this report is 20 March 1979 through 18 May 1979. 405 247		

System Development Corporation

TM-HU-528/000/00

CONFIGURATION MANAGEMENT AND SOFTWARE ACQUISITION SUPPORT

INTERIM PROGRESS REPORT

CDRL A001

18 May 1979

Contract No. DAAK40-79-D-0019

PREPARED FOR
MISSILE SYSTEMS SOFTWARE CENTER

18 May 1979

-11-

System Development Corporation
TM-HU-528/000/00

ABSTRACT

This is a report of the progress made by the contractor at the midpoint of the period of performance of Delivery Order Number 1. The delivery order requires production of a configuration management standard and a transition and implementation standard for use at the Missile Systems Software Center, U.S. Army Missile R&D Command. The period covered by this report is 20 March 1979 through 18 May 1979.

Accession For	
NTIS GRA&I	<input checked="checked" type="checkbox"/>
DDC TAB	<input type="checkbox"/>
Unannounced	<input type="checkbox"/>
Justification	<i>See file</i>
By <i>[Signature]</i>	
Distribution/	
Availability Codes	
Dist.	Avail and/or special
<i>A</i>	

18 May 1979

-iii-

System Development Corporation
TM-HU-528/000/00

TABLE OF CONTENTS

<u>SECTION</u>	<u>PAGE</u>
1 Introduction	1
1.1 Purpose	1
1.2 Objectives.	1
2 Progress	1
2.1 General	1
2.2 Configuration Management Standard	2
2.3 Transition and Implementation Standard.	3
3 Problem Areas.	3
3.1 Task Definition and Assignment.	3
3.2 Time for Performance.	3
4 Recommendations.	3

18 May 1979

-1-

System Development Corporation
TM-HU-528/000/00

1. INTRODUCTION

1.1 PURPOSE

This technical report is provided in response to Contract Number DAAK40-79-D-0019, CDRL Item Number A001 to facilitate evaluation of progress on Delivery Order Number 1.

1.2 OBJECTIVES

The objectives as stated in the task description attached to Delivery Order Number 1 are as follows:

- a. Prepare a Configuration Management Standard (embedded computer resources peculiar), with delivery of a draft 90 days after contract award (due 18 June 1979).
- b. Prepare a Transition and Implementation Standard (embedded computer resources peculiar), with delivery of a draft 120 days after contract award (due 18 July 1979).

2. PROGRESS

2.1 GENERAL

SDC managers met with Mr. Don Ciliax, Chief, Missile Systems Software Center (MSSC) on 3 April 1979 to receive his direction and to identify the Contracting Officer's Technical Representative (COTR). Mr. C. Lee Stewart was identified as COTR. SDC met with Mr. Stewart on 17 April to obtain information and technical direction. At this meeting, Mr. Stewart explained that the objectives of Delivery Order Number 1 were in conflict with current Department of Defense policy. He directed SDC representatives Mr. Ken Bauer and Mr. Jerry Cross to suspend efforts towards those objectives until further direction could be provided. Further technical direction was to be given in a meeting scheduled for 23 April. Meetings were postponed by MSSC until 11 May.

18 May 1979

-2-

System Development Corporation
TM-HU-528/000/00

In a meeting with Mr. Stewart and Ms. Donna Brock of MSSC, and Messrs. Ken Bauer, Jerry Cross, and Gary Dickson of SDC, Ms. Brock was identified as COTR, replacing Mr. Stewart. Ms. Brock identified as tasks which might be accomplished in lieu of the objectives of Delivery Order Number 1 the following items:

- a. Identify the existing standards applicable to the missions of MSSC.
- b. Analyze the traceability of requirements through the IHAWK system documents being received by MSSC.
- c. Develop a Computer Resources Management Plan (CRMP) for IHAWK.
- d. Develop a transition standard to be used by MSSC in the transitioning of software to MSSC from developers.

Procedures were discussed for modifying the task description of Delivery Order Number 1 and the CDRL.

In a meeting with Ms. Brock on 14 May 1979, Mr. Cross proposed that the tasks described in items a through d above should be performed by SDC in that order. Estimates of the man-hours required for each of the tasks were not presented. Ms. Brock elected to have SDC produce only the last item, the transition standard. Contractural arrangements remain to be made.

2.2 CONFIGURATION MANAGEMENT STANDARD

Prior to the direction to suspend efforts, SDC performed the planning necessary to organize, man, and schedule for the production of both the Configuration Management Standard and the Transition and Implementation Standard. SDC personnel also identified and reviewed configuration management and software acquisition documentation that was available in-house. Following Mr. Stewart's direction, no other effort was expended toward producing the two standards. However, in response to Mr. Stewart's request, SDC did analyze several military standards and other directives and produced a synopsis of a proposed

18 May 1979

-3-

System Development Corporation
TM-HU-528/000/00

system/segment specification. Mr. Stewart used this synopsis in a meeting of the Software Documentation Panel, Joint Logistics Commanders Joint Policy Coordinating Group on Computer Resource Management, Software Workshop.

2.3 TRANSITION AND IMPLEMENTATION STANDARD

The planning that was done prior to the direction to suspend efforts included plans for the Transition and Implementation Standard. Likewise, the study of documentation included some documents related to this task. However, prior to the meeting with Ms. Brock on 14 May, no effort had been expended directly toward the production of this standard. Since that meeting, a sample transition plan and a draft Post Deployment Software Support Management Plan have been reviewed.

3. PROBLEM AREAS

3.1 TASK DEFINITION AND ASSIGNMENT

The contract states that the Government's minimum requirement in the initial delivery order shall be 1273 manhours. No tasks requiring that number of manhours have been defined and assigned to SDC to replace the original task description of Delivery Order Number 1.

3.2 TIME FOR PERFORMANCE

Although half the performance period of Delivery Order Number 1 has elapsed, only 13% of the budgeted effort has been expended. Therefore, the 60 days remaining in the period of performance will be insufficient for completion of the required effort.

4. RECOMMENDATIONS

SDC recommends that MSSC direct SDC to perform the existing Delivery Order Number 1 with the following modifications.

- a. Instead of producing a Configuration Management Standard, determine the requirements levied against MSSC by applicable directives, regulations, specifications, and standards with respect to the

18 May 1979

-4-

System Development Corporation
TM-HU-528/000/00

process of transitioning missile systems software from the full scale development phase into the production and deployment phase, and the continuing support of that software throughout the remainder of its life cycle. This determination shall consider all aspects of the MSSC's assigned mission. The results of this determination shall be reflected in the Transition and Implementation Standard to be produced as part of this delivery order.

- b. Make the delivery of the Transition and Implementation Standard in draft form be due 160 days after contract award (27 August 1979), instead of 120 days after contract award. This modification would constitute a no-cost extension.

SDC also recommends that the CDRL be modified by replacing item A004, Configuration Management Standard, with a technical report that shall be delivered as required by work orders issued by the Contracting Officer. This CDRL item can be referenced and a delivery date can be established for the product of each subsequent work order.

Finally, SDC recommends that MSSC begin consideration of a work order tasking SDC to establish a library for MSSC to contain all the military specifications and standards, directives and regulations, program documentation, interoperability documents, etc., that are necessary in the total mission of MSSC. This library will begin to solve the problem of the lack of identification and disciplined use of an integrated set of consistent standards on all system developments. It will also establish a base on which to build the Program Support Library which is an essential facility for configuration control.

EXTERNAL DISTRIBUTION

U.S. Army Missile R&D Command
G&C Directorate, Bldg. 5400
ATTN: DRDMI-TGG (4)
Redstone Arsenal, AL 35809

U.S. Army Missile R&D Command
G&C Directorate, Bldg. 5400
ATTN: DRDMI-TCR (1)
Redstone Arsenal, AL 35809

Defense Documentation Center (2)
Cameron Station
Alexandria, VA 22314

System Development Corporation
4810 Bradford Boulevard · Huntsville, Alabama 35805